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1. The purpose of this modification is to incorporate changes within
the general scope of the contract pursuant to the “Changes Clause”
as further described herein.

2. This modification hereby incorporates the cost and fee for added
scope associated with the following Task Directives identified by
Task Directive Control Numbers: 121, 128, 131, 132, 133, 134, 135
136 and 137. As is permitted by NASA regulations, definitization of
these within scope changes is combined for administrative
convenience.

3. The amount of this contract as set forth in Block 14 of the face
page, Standard Form 30, is hereby increased in the total amount of
$1,279,797 from a previous contract value of $36,277,485 (which
included a provisional estimated cost increase of $909,431) to a
revised contract value of $37,557,282 for added. scope associated
with changes definitized herein. As a result, cost and fee are
increased by $2,062,974 and $126,254, respectively. This cost and
fee increase is allotted to Option years 3 and 4 as follows:
Option Year 3 - Cost $2,062,974, Fee $126,254 (Provisional
Performance Evaluation fee $75,752, Provisional Metrics Evaluation
Fee$50,502), Option Year 3 Total $2,189,228; Option Year 4 - Cost
$449,076, Fee $27,483 (Provisional Performance Evaluation fee
$16,490, Provisional Metrics Evaluation Fee $10,993), Option Year 4
Total $476,559. This modification removes the $909,431 of
provisional contract value added by modification 51 and corrects
the Previous Amount for Potential Performance Eval. Fee (60%)
Accordingly, the contract is changed in the following particulars
All changes are indicated in BOLD.

4. Clause B.2 CONTRACT COST AND FEES, paragraph (b) and (c) are hereby
deleted in their entirety and the following is substituted in lieu

thereof:

B.2 CONTRACT COST AND FEES

“(b) A summary of the estimated cost and fees for the performance of
work under this contract is as follows:

Previous Amount Adjusted this Mod New Total

Provisional Cost $ 909,431 $ (909,431) $ -0-
Estimated Cost 33,406,427 2,062,974 35,469,401
Potential Award Fee(s) 601,790 126,254 728,044

Potential Performance Eval Fee (60%) 361,074 75,752 436,826

Potential Metrics Eval. Fee (40%) 240,716 _ 50,502 291,218
Earned Performance Eval. Fee 840,494 -0- 840,494
Earned Metric Eval. Fee 519,343 -0- 519,343

Total $36,277,485 $1,279,797 $37,557,282
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(c) Estimated cost and fees applicable to each option period are set
forth below:

Provisional Potential Potential
Option Period Estimated Estimated Performance Metrics Total Option
No. Covered Cost Cost Evaluation Fee Evaluation Fee Value
1 10/01/01-09/30/02 $7,863,911 -0- $280,979 $134,761 $ 8,279,651
2 10/01/02-09/30/03 9,185,356 -0- 330,555 224,867 9,740,778
3 10/01/03-09/30/04 11,895,806 (909,431) 436,826 291,218 $11,714,419
4 10/01/04-09/30/05 8,945,736 -0- 328,498 218,999 9,493,233

(End of clause)”

5. Attachment J-1, Performance Work Statement, MSFC Safety & Mission
Assurance Services, Table of Contents, page J-1-1 is hereby revised to
add Appendix F - Changes to Specifications and the Statement of Work,
page J-1-38.

6. Attachment J-4 Section B, METRICS EVALUATION PLAN (MEP), is
deleted in its entirety and the following Attachment J-4 Section
B, METRICS EVALUATION PLAN (MEP) is substituted in lieu thereof to
amend the Negotiated Composite Direct Labor Rate (CDLR) for Option
Year 3.

7.CONTRACTOR'S RELEASE STATEMENT

In consideration of the modification(s) agreed to herein as complete
equitable adjustment for all claims arising out of or attributable to
the issuance of the contract change(s) and/or contractor proposal (s)
listed below, including all other subsequent proposal updates, the
contractor hereby releases the Government from any and all liability
under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to said contract change(s)
and/or contractor proposal(s), and for such additional obligations as
may be required by this modification.

Contract
Change Identification
Modification 52
Task Directive Control Numbers: 121, 128, 131, 132, 133, 134, 135,
136 and 137.

Contract
Proposal Number

HEI Proposal Nos.: 019-032904-TC dated March 29, 2004; 032-050504-TC
dated May 5, 2004; 038-051704 dated May 17, 2004; 040-052104-TC dated
May 21, 2004; 045-052804 dated May 28, 2004; 046-052804-TC dated May
28, 2004; 047-052804-TC dated May 28, 2004; 048-052804-TC dated May
28, 2004 and 063-072804-TC dated July 28, 2004
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CHANGES TO SPECIFICATIONS AND THE STATEMENT OF WORK

Modifcation Task Directive Proposal
Number Number Number
9 | 0016 9603-052901PAH
10 | 002,004,005,006 104-062601-TC
11 | 008 111-072701-TC
16 | 0010 133-111601-TC
19 | 0013 150-012802-TC
19 | 0015 151-012802-TC
20 {0111 160-031202-TC
22 10014 175-052902-TC
22 {0011 140-010402-TC
2310110 165-032102-TC
23 10112 187-071502-TC
30 10113,0114,0115 007-011603-TC
3210118 016-022003-TC
32 051 009-021003-TC
32 {0116 011-021203-TC
3310120 028-042403-TC
34 | Continuation of TD 0118 029-042503-TC
36 | 0125 040-061003-TC
37 {0126 041-061003-TC
38 [ 0124 050-071403-TC
39 10122,0123 049-071003-TC
49 | 35B 008-013004-TC
49 | 0132 020-033104-TC
5210134 019-032904-TC
52 | 0121 032-050504-TC
52 | 0131 038-051704-TC
5210128 040-052104-TC
5210136 045-052804-TC
5210132 046-052804-TC
521 0135 047-052804-TC
52 | 0133 048-052804-TC
52 | 0137 063-072804-TC

J-1-38
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Attachment J-4 Section B
Period Negotiated Composite
Direct Labor Rate
(CDLR)
Base Year -[_
Option Year 1 o .
Option Year 2 %Dk%)
Option Year 3 L
Option Year 4 A

A performance-based metric will be used to score
the contractor’s achievement of cost performance criteria. The
metric will be the composite actual fully burdened labor rate, in
comparison to the composite fully burdened negotiated labor rate
for the contract period.

SUCCESSFUL PERFORMANCE (Cost Criterion):
Successful performance of the cost performance criterion is
defined by the effective management of the actual incurred, fully
burdened, direct labor cost in comparison to the negotiated,
fully burdened, direct labor rate. If, during the evaluation
period, the contractor’s cost performance results in an actual
incurred rate that is 95 percent or less in comparison to the
fully burdened direct labor negotiated for the contract, the
contractor will be entitled to the full 30 percent of the fee
potential for this cost performance criterion. The maximum
allowable defect rate (MADR) for the cost performance criterion
is an actual incurred rate that is .95 when compared to the
negotiated direct labor cost rate. If the contractor fails to
control the actual incurred direct labor cost rate and it exceeds
the negotiated direct labor cost rate, the full 30 percent fee
potential for this criterion will be forfeited.

The table below relates cost performance to the potential fee deductions that will
apply above the MADR of 0.95:

Actual Incurred Rate Deduction in
(ATR) Divided By Potential Cost
Negotiated Rate for the Performance Fee
Period
< 0.95 : 0%
If > 0.95 but < 0.96 10%
If > 0.96 but < 0.97 20%
If > 0.97 but < 0.98 30%
If > 0.98 but < 0.99 40%
If > 0.99 but < 1.0 50%
> 1.0 100%

Annual determinations against the cost performance
criterion will occur .at completion of the base period and, as
applicable, each option period of the contract (i.e. periods
2, 4, 6, 8, and 10).

J-4B-10



	
	
	
	
	
	


